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Improving and upgrading the 
commercial office space at 
Elmbrooke House required 
interior and exterior renovations, 
and full redecorations over the 
course of 14 weeks.

Elmbrooke House is a three storey office 
building, built in the mid 90s and situated on 
Station Road in the Sunbury on Thames area.

Pexhurst was commissioned as a  
main contractor to conduct a full 
refurbishment of the property within a tight 
14 week programme. 

A key part of the project involved upgrading 
the impressive double height reception area 
to create a clean, minimalist and professional 
entrance space. An impressive floor to ceiling 
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walnut wood feature wall now dominates the 
space and acts as an impressive backdrop for 
three drop pendant lights suspended above 
state of the art glass reception desks.

Other internal upgrades included the 
installation of new air conditioning and 
carpeting throughout, LG7 lights and 
suspended ceilings, and full redecorations. 
The WCs and shower facilities were  
also upgraded. 

External renovations included the cleaning 
of the external building and external 
decorations, as well as full roof repairs. The 
building now has a Target EPC rating, B.

Because of its proximity to the Thames 
mainline railway station and tracks, 
permissions had to be sought from transport 
operator, National Rail, to gain approved 
access before any work was carried out.

There were up to 60 Pexhurst operatives 
on site every day, many of whom worked 
weekends to ensure that the project was 
completed on schedule, and that there was 
minimum disruption to busy areas. Despite 
ongoing programme variations and delays 
that were out of Pexhurst’s control, the project 
was completed on time and within budget. 


